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Introduction

Park planning begins with looking at the communi-
ty and the past planning efforts. Sun Prairie is a
growing community that in 2017, completed a 5
year park master plan. The Comprehensive Out-
door Recreation Plan (CORP) forms the foundation
for the building of a master plan for a park. The
Sheehan Park Master plan is only as good as the
foundation it is built on. Each of the planning docu-
ments form the road map that progressively ad-
dress the goals of the community and brings them
to fruition through planning, design and construc-
tion.




1. INTRODUCTION

The City of Sun Prairie, Wisconsin enjoys a variety of well- Sheehan park is the largest of the community parks. The park
developed and well-maintained parks throughout the com- was developed in the mid 1970’s. This Master Plan focuses on
munity. There has been a systematic effort to improve the evaluation of the existing park amenities, review of the overall
function, facilities and utilization of these community as- purpose of the park and the identification of important assets
sets. Consistently, the city has been funding and fundrais- of the property that will allow the park to function in concert
ing significant improvements to the overall park system. with the other parks in Sun Prairie.
’ ' f the Aquatic Center bathh
MASTER Evaluation of the Aquatic Center bathhouse

PLAN —< Consider the addition of a Recreation Center
GOALS

Develop a park master plan for Sheehan Park

Sheehan Park
Looking south.
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1. INTRODUCTION

The Master Planning Process

A Master Plan is a road map for improvements. The goal
of the master planning process is to vet community needs,
determine the community goals for the park, address defi-
ciencies and evaluate the natural features of the park. The
plan defines the issues well enough to create a vision and
develops a capital strategy to make these improvements
happen. The nuances of the design will be worked through
as the plan proceeds to final design. It is very important to
look at a Master Plan as the starting point to the discus-
sion.

Blending of Community Resources

In Sun Prairie, there are six community parks with Sheehan
Park being one of them. Within a quarter mile radius to
the Park, is a mix government and residential property. The
Cardinal Heights Upper Middle School is within approxi-
mately 1/2 mile from Sheehan park. At the middle school,
there are baseball, football, soccer, softball, tennis, and a
track and field area. Sun Prairie High School is approxi-
mately 3/4 miles to the east of the park. On the High
School property, there are three football fields, two base-
ball fields, two softball fields, eight tennis courts, and a
track and field area. The community is not a primary user
of the school district sport facilities. The high school facili-
ties are available to the public when not programmed for
school district activities and events. As the school district
upgrades their facilities, there should be a dialog between
the two agencies to determine if there is opportunity to
share facilities in a meaningful way and not increase the
cost to the community when expanding sport programs
within the community.

Departmental Goals

In 2017, the City Parks and Recreation Department completed
their most recent Comprehensive Outdoor Recreation Plan
(CORP) for a period of 5 years from 2017 through 2022 where
they identified eight goals for the future of the Department.
Though some are broad and focus on park connectivity and
access the reflect the Department’s desire to improve the
parks and recreation services delivered to the citizens of Sun
Prairie.

All  five community goals can be applied to Sheehan
Park:

¢ Provide park and recreation facilities and programs
that are accessible to the citizens of Sun Prairie;

¢ Provide for and sustain a wide range of well main-
tained parks, recreation facilities, and special use are-
as for all residents, including special groups such as
elderly, the handicap, and the pre-school age children.

¢+ Ensure that all residents are provided with safe and
reliable  parks and recreation equipment throughout
the park system.

¢ Provide a connected bicycle/pedestrian path system
connecting parks, schools, and other recreation facili-
ties to residential neighborhoods and commercial are-
as.

¢ Ensure that all residents of Sun Prairie have adequate
park facilities available to them within walking dis-
tance.

Sheehawn Parke Master Plan
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1. INTRODUCTION

Important Demographics for
Sun Prairie

Current population 55, ?74 (2018)
Projected 2030 population

40,9438

Median household income

$67,187

Families

The makeup of the City of Sun Prairie is typical of a grow-
ing community near a popular destination city like Madi-
son, Wisconsin. The community is young, with the median
age being 34.6. The ethnicity of Sun Prairie is predomi-
nantly white (79%), 7% Black, 5% Asian, 3% Hispanic and
3% of 2 or more races.

See section 6. Supporting Documents for additional infor-
mation on relevant census information for Sun Prairie

What is unique about Sheehan

Sheehan Park has interesting terrain and some limiting
soils.

The park has gentle rolling landforms that makes the
park interesting with inviting spaces. The park divides
into three distinct areas. The northern portion of the park
has level topography with the exception of the large fill
area that currently is used as a sledding hill . The central
park area has south sloping terrain with drainage chan-
nels that drain to the detention pond on the south portion
of the park.. The southern portion has large open areas
with rolling terrain with mounded area in the south east
portion of the park. Thereisa 7.79 acre detention pond
on the south east portion of the park that is being incorpo-
rated in to the overall design as a feature of the park.

The soils however present more of a technical challenge.
Our initial evaluation of the soils of the parks showed
much of the park to be impacted by hydric soils which
limit drainage and can impact constructability. When
evaluating sites for the Recreation Center, some of the
sites were limited by soils impacting the size of the space
and the ability to provide adequate parking for a building
of this type.

General usability of the park in not limited by the hydric
soils as there is suitable surface drainage existing in the
park directing water movement to designed storm water
features.

Sheehawn Parke Master Plan
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1. INTRODUCTION

Goals of the Sheehan Park Master Plan

Every park needs a purpose. A purpose starts with goals. From
working with city staff and the public, the following goals were
clearly established and verified through the public input pro-
cess:

Update facilities to current standards

Consider adding a Recreation Center to this side of the
community

Address the bathhouse deficiencies

Engage the community
Improve the access from the north side of Linnerud Drive
to Sheehan Park

Expand the trail system throughout the park

Organize the parking and entry ways into Sheehan Park

The Sheehan Master Plan Report is intended to illustrate
how to meet each of these goals and to incorporate the
program elements to give a reason to come to the park and
to re-invent the purpose of Sheehan Park to the communi-
ty. The underlying approach is to use the “Power of 10”
principals developed by the Project for Public Space, a na-
tionally known planning firm in New York. This approach
states that all great spaces need at least ten reasons to
come to the public space or ten things to do once you are
there. Upgrading the facilities in the Sheehan Park is a nec-
essary start. A key goal is to use the existing park design,
validate it, and then improve it for the next 30 years

Sheehan Park is already a destination for Sun Prairie. The
question is how can it best serve the community into the
future.

Trends in Park Design

An increasing consciousness for health, fitness and active

Iiving is influencing current recreational trends for informal and
individual activities, such as running and walking. Parks with walking
loops and outdoor fitness equipment are in high demand, often
sought after within community parks, and are incorporated with
local and regional trails. Pedestrian and bicycle connections within
cities also foster active living.

Recycling in parks is coming to an end. The “feel -
good” environmental program for park and recreation agencies over
the past 40 years is not helping to improve the environment. The
rapidly changing markets for recycling is now not cost effective.
Parks must re-examine special events and group use of parks and
decide what will be allowed in the parks to meet this new paradigm.

For organized athletics, the trend is for higher quality facili-

ties where specialized teams and organizations can play. Addition-
ally, organized athletics is broadening in focus from more traditional
sports, like baseball, to non-traditional athletics including BMX, rock
climbing, ultimate frisbee, disc golf and pickleball. Although there is
a desire for more durable, high quality outdoor recreational facilities,
these areas increasingly need to accommodate multi-purpose users.

Technology is demanded by users of community parks.
This is to provide a stable internet mesh that covers all facilities with-
in the park. A dedicated public internet system is preferred over
cellular data only. The band width and the ability to video stream is
becoming a standard in community parks . Video surveillance is also
exploding in parks. Rapidly improving technology, advances in minia-
turization and economies of scale from mass production are making
video surveillance equipment affordable.

Source NRPA Top Trends for 2020
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UNDERSTANDING THE
COMMUNITY

Consent building is the process of agreeing to move
forward even if you do not necessarily agree with the
direction. This process is critical to how a community
develops and thrives. The process breaks through the
barriers of decision making. To guide this project, the
following Consent Building Principles were incorpo-
rated into the decision making process:




2. UNDERSTANDING THE COMMUNITY

( 1. The entire planning process

_ _ 11 months in duration
The goal of the planning process is to

have a design that is substantiated by 2. Utilized working committees :
an engaging public process that give Staff Committee 4 meetings
meaning and support to the decisions Advisory Committee 3 meetings

about the future of Sheehan Park

=

Used an innovative engagement process

Planning

4, Conducted 6 group interviews
+

5. Open House/ Listening Session

P rO C ess 6. Presentations to Park, Recreation and

Forestry Commission
2 meetings
7. Conducted a workshop at the mid point of
the planning process

8. Present to Committee as a whole

for final approval of the plan

\
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2. UNDERSTANDING THE COMMUNITY

Sun Prairie utilized a 4 tier public engagement process to
engage the public. First, there were staff interviews for
the development of a committee of primary users that
was established to reach out to the groups to keep them
informed,.

() MindMixer

The MindMixer platform gave the design team infor-
mation, in real time, about the pressing issues we faced
in the Master Planning of Sheehan Park. MindMixer
gave the community opportunities to offer ideas, likes,
respond to surveys and take polls. The design team re-
viewed and interacted with participants for 3 months dur-
ing the early stages of the project.

As the ideas began to form the design, a public open
house was held to help vet ideas for the park. When the
program began to develop, a workshop was held to re-
view these assumptions and enhance the dialog. A sum-
mary of the workshop is in the Supporting Documents
portion of this report.

The approval process completed the planning for
Sheehan Park with presentations to the Park, Recreation
and Forestry Board and the Committee as a Whole.

Final approval of the Sheehan Park Master Plan was
April 21, 2020
Welcome to Sul Prairie:, YourPatks, ¥our Input,:
Your:Plans.

The City of'Sun Prairie is looking'forresident feedback: Suggestideas, leayeifeedback and

second ideas youisupport. Posts are reviewed by'the City, to'helpjin decision-making for. parks
projects, including the Sheehan Park Master Plan.

§ Connect with Facebook ~ or Sign Up with Email

W <o HELP DECIDE THE
N4 SUNPRARE EUTURE OF SHEEHAN

" PARKS & RECREATION

PARK!

The end goal of the Master Plant

way we can all look forwar

BE A PART OF THE DECISION-MAKING PROCESS
WITHOUT HAVING TO LEAVE YOUR HOUSE!
EARN REWARDS JUST FOR PROVIDING YOUR INPUT!

Join the conversation at
http://sunprairiewi.mindmixer.com

Mind Mixer invite

There are 546 Tolal Partcipants inthis Projec

Sheehawn Parke Master Plan.  sun prairie wi
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2. UNDERSTANDING THE COMMUNITY

The public engagement process was set up not only
to engage as many residents as possible, but also to
get diverse inputs from a representative sample of
Sheehan Park users. As part of this process, the city
contracted with Mind Mixer, a public polling and en-
gagement firm, to assist with engaging the communi-
ty.

The following are results from our 3-month engage-
ment process.

Participants
385 M 49% 51%
35 92.2%
59 | 1%

0.5%

| 0.5%

5 | 0.5%

37.8% 35 g0, | 0.3%

3532 | 0.3%
3532- | 0.3%
559- | 0.3%

[ 0.3%

14.6%

.
0% 0% % 4.9%

Sheehan Park has a mix of both athletic facilities (ball fields, athletic

fields, sand volleyball, etc) and non-athletic facilities (trails,
playgrounds, shelters, etc). Do you feel that we should:

Keep its current balance of athletic and non-athletic use

Expand on the athletic use of the park only

Expand on the non-athletic use of the park only

A key starting point was to assess how the communi-
ty looks at Sheehan Park and whether there are any
big ideas the should shape the future of the park.

We heard a mix of feedbacks but the most significant

message was that Sun Prairie lOvEeS Sheehan Park.
There are 4 primary feedbacks that came across in
the planning process.
#1 feedback: Keep the balance of
multi-use functions of the park.
They like the mix of facilities and open space oppor-

tunities available in the park. This became the center
point of the design program for the park.

Sheehawn Parke Master Plan
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2. UNDERSTANDING THE COMMUNITY

What area(s) of the park are non-neogtiable to you
for eliminating or relocating if parking needed to
be expanded?

Ideas 9 Comments 4 Idea Statuses 0

Top Ideas

More parking at the youth baseball and softball complex
Don't remove the sledding hill

Don't remove the singletrack mountain bike trails
Please don't destroy or alter natural areas

Don't remove the ability for people to move thru the park

#2 feedback:

Improve the baseball facilities;

The community relationship to Sheehan Park was primar-

ily developed through sports and in particular, youth

sports. The Sun Prairie Youth Baseball (SPYB) associa-

tion is a very active group in Sun Prairie. The organiza-

tion was an active participant in the master planning of
the SW portion of the park. The Association does appre-
ciate the mix use characteristics of the park and cooper-
ated with the other groups during the master planning of
the park resulting in field improvements identified in the
master plan.

#3 Feedback: Keep the sledding hill

An interesting result of the multiple public engagement
process was how much interest there was in the sledding
hill. Of the existing recreation activities in the park, there
are few supporting winter activities. Presently walking on
paved trails, if cleared of snow, cross county skiing and
sledding, when the snow conditions are suitable is what
is available to the community of over 30,000 residents.
Creating consistent snow utilizing snow making equip-
ment would be very popular with city residence. With
snow making equipment in the park, cross-country skiing
would also benefit. Based on multiple inputs, increasing
winter activities would be very important to the park and
to the community.\

#4 |Improve /add nature features to the
park

Finally, a strong voice was heard for the upgrading and
increasing the natural elements of Sheehan Park. This
interest is in both flora and fauna. The wood lots in the
park can be improved through maintenance, including the
removal of a poor stand of pine trees and replanting with
more appropriate plant material.

Sheehawn Parke Master Plan
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2. UNDERSTANDING THE COMMUNITY

What are the elements of the park that you utilize

What do the visitors of the park use the most?
the most? Top ideas:

This is where we received confirmation that the sledding i i R S ’
hill is highly desired in the park.

Mountain biking is a recreation that has developed Top Ideas

through advocacy of a group of residents that are willing Sledding hills
to invest time and money into having a viable single track

circuit in Sun Prairie.
Mtn Bike Trails
The discussion of trails looping within the park and also

connecting the neighborhood and community to the park

received support from both the MindMixer engagement paved multi user paths
process and the community workshop. Trails are im-
portant to multiple users of Sheehan Park including walk- Build full size 60/90 baseball diamond

ers, runners, and cross county skiers

Adult baseball is closely connected to the youth baseball
organization. Combining these groups together and the
connecting these fields together makes good use of the

southeast portion of the park and creates a strong fund-

ing source for these improvements.

Trails for running and biking

The southern portion of the park was adopted by the
mountain bike group and has developed into a nice cir-
cuit. These trails are consistently used and are an excel-
lent fit to the south side terrain. Giving runners and walk-
ers other trails will reduce the conflict between users.

Sheehawn Parke Master Plan.  sun prairie wi




2. UNDERSTANDING THE COMMUNITY

Question 4

Would you be in support of adding a splash pad at the Family Aquatic
Center?

Yes

No

Adult baseball was a talking point throughout the second
half of the master planning process. Locating the field as-
sociated with the youth baseball/softball makes more
sense and then the parking facility can be shared with all
groups.

During the discussion with the City Staff and Advisory
Committee, the desire by the community to have a no
charge splash pad is important and the desire to add it as
part of the Family Aquatic Center makes a lot of sense.
The splash pad could be a significantly better facility if it
can utilize the return piping to the recirculation system of
the pool. This also would force the City to fence and staff
the facility to meet current state pool regulations. A lower
volume system that is not recirculating would also work
and would not have the fencing and staffing needs of a
more robust splashpad facility.

Would you be in support of adding a full size
Baseball facility south of the youth baseball
complex in Sheehan Park?

174 Votes 8 Comments

Absolutely yes! 143 votes

Yes - probably 12 votes
No - probably not 9 votes
Neutral 7 votes

Absolutely not! 3 votes

Sheehawn Parke Master Plan
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2. UNDERSTANDING THE COMMUNITY

There are 2: in this Poll

Costs and funding aside, would you be in support
of building a community Recreation Center within
the Sheehan Park?
22 \otes 1 Comment

Yes 15 votes

No 7 votes

The discussion about the Recreation Center was vetted
through the planning process. The feedback received
through MindMixer showed interest in the recreation cen-
ter but the level of interest was not as high as some of
the other items. As this item was taken through the Open
House and Community Workshop public engagement
process, where direct discussions took place, feedback
was more encouraging and that a recreation center would
be a very positive addition to the community.

Linnerud Drive is an important component of
Sheehan Park. This road bisects the larger community

facilities on the north from the more group based facilities
south of Linnerud Drive. The community does not per-
ceive that the road is a significant safety concern for park
users moving from one side of the road to the other.

Question 2
What is your perception of traffic on Linnerud Drive as it relates to park
usage? (Check all that apply)

There is too much traffic along Linnerud Drive near Sheehan
Park

The traffic along Linnerud Drive near Sheehan Park is not
concerning to me

The traffic is a barrier to use of the park for myself and/or my
family

The traffic is not a barrier to use of the park for myself and/or
my family

However, if the Recreation Center is added to the mix of
public buildings north of Linnerud Drive, specific traffic
calming features need to be designed into the improve-
ments to Linnerud Drive. In the final Master Plan design,
three tabletop crossings were included at specific mid
block crossing points included, combined with assign
alerts and the narrowing of Linnerud Drive will improve
the crossing of the road.

Sheehawn Parke Master Plan
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PUBLIC ENGAGEMENT

Public engagement is the engine that drives the
master planning process. The community
needs to be fully engaged through multiple
processes.

The information gathered by the staff and con-
sultant is to be evaluated as a whole and not
focus on only the numerical information but
also through listening and, at times, challeng-
ing the users to be looking beyond the present
and toward the next 30 years when the next
generation will again review the function and
purpose of the park in much the same way we
are today. This is a continual process that
crosses multiple generations.




3. PUBLIC ENGAGEMENT

To vet our findings from Mind Mixer, we looked
for ideas on the personal level. We conducted
interviews with stakeholders, assembled an Ad-
visory Committee with a very specific mission
of bringing back feedback from their organiza-
tions, a community workshop to develop broad
goals, then summarize the discussion with the
group of 21 attendees, and finally presented
the preliminary design to a combined group of
Park, Recreation and Forestry Commission and
Advisory Committee.

This public engagement was the second level of
consent building. With a diverse approach to
engaging the community, this process gathered
a very broad base of inputs that gave the de-
sign committee a solid vision for Sheehan park.

& ——— =1

On January 8, 2020, the Sheehan Park Master
Plan was revealed during a public open house in
the Council Chambers. The open house was
attended by over 50 community members. Pri-
mary discussion centered around youth baseball
and the community gardens. The Parks and Rec-
reation Director followed up with a separate
meeting with the Sun Prairie Community Garden
Organization and numerous emails were ex-
changed with the Youth Baseball organization.
The final configurations of the field was adjusted
to meet the organization’s desire to expand facili-
ties in Sheehan Park

The consent building process took many turns to
reach the final design but everyone involved was
heard and given multiple opportunities to give
their input. This plan is to build on a solid foun-
dation.

Sheehawn Parke Master Plan
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PARK VISION

A park has to have a clearly defined purpose.
That purpose needs to come from the communi-
ty. With the master planning for Sheehan Park,
the design phase was clear when the engage-
ment process was completed. The vision for the
park was developed over time through multiple
engagements. This formed the vision for
Sheehan Park.

What came out of the vision is a strong sense of

pride in Sheehan Park. There have been a gener-

ation of families that have explored, played
sports and built the park through partnerships
over the past 40 years. The community has a
passion for this jewel. Every step in the process
reinforced this to the design team.




4. PARK VISION

VISION STATEMENT

The citizens of Sun Prairie"s Sheehan Park!

Users enjoy the diverse offerings within the park that encourage physical activity, social interaction
and provide the opportunity to experience nature within a growing urban area.

The park holds the right mix of group areas, sport facilities, recreational trails and natu-
ral, open and forested areas. The City of Sun Prairie is committed to developing and
maintaining quality facilities that are either provided by the City of Sun Prairie or by

special partners utilizing the park for their group needs.

The goal of the Sun Prairie
Park, Recreation and Forestry
Department is to keep the
comfortable familiarity of the
park with the present mix of
amenities that meet public
standards, and that will sus-

! tain the park for many gener-
 ations. This allows others to
develop their own love for
the park.

CBS Squared, Inc.
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PARK DESIGN

The primary goal of this Master Plan is to ex-
amine the family Aquatic Center bathhouse
and to examine the feasibility of adding a rec-
reation center in to Sun Prairie. These objec-
tives were first identified in the Request for
Proposal and was a focus of the engagement
process used by the design team.

Planning for the greater Sheehan Park was al-
so an integral part of the City’s goal of reimag-
ining of the largest community park in Sun
Prairie. Upgrading the features within the
Park was thought to be more than a coat of
paint or a new roof. The Sheehan Park Plan is
intended to take this park forward to meet
the needs of the community for the next 30
years.

The following chapter presents the overall
park design and the individual areas within
the park.




5. PARK DESIGN

SHEEHAN RARKSESEENING /ONES
BT 6 (1

NORTH OF LINNERUD ROAD

NORTHWEST PARK IMPROVEMENTS

WINTER RECREATION AREA

SOUTH SPORT AREA

SOUTH SHEEHAN PRESERVE

Each of these planning zones addresses the park activity areas identified through
the engagement process. This became the road map for the park design.

Sheehan Park Master Plan  sun prairie wi 'Ffbsz PR




5.PARK DESIGN

Features
The proposed recreation center would be a community resource. This building is to be developed in two phases. The initial

phase would provide programmable interior spaces, including a multiuse gymnasium, locker rooms, group workout areas,
multiple meeting rooms and Park and Recreation staff office space. This phase of the building would have exterior breakout
spaces and a large parking lot. Phase 2 would develop a second multiuse gymnasium, additional group spaces and an early
childhood programming space. The exterior areas would provide a secure play space for children of parents utilizing the ser-
vices. Additional segregated daycare drop-off, staff and short term parking would be provided for this phase of the building
project.

The building will complement the existing architecture of the Public Library, utilizing exterior finishes, and shared parking.

North of the Recreation Center would be a new community garden area with small rail with carts for the collection of garden

vegetables, two processing sheds, and a watering system.

Cb52 CBS Squared, Inc.
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5.PARK DESIGN

Features—Recreation Center

ﬁ

The Community Recreation Center is to provide a year-
round programmable space to ensure a variety of commu-
nity recreation and social needs. The project is defined in
two phases.

Phase 1 is the development of a two-story structure hous-
ing a large multipurpose space /gymnasium for sport and
age group activities, walking track, locker rooms, multiple
studio and small gathering rooms and administrative
space with a conference room.

The second phase is to add an additional multipurpose
space/Gymnasium with an expanded walking track and an
early childhood facility.

The outdoor areas will include breakout spaces for group
activities and a small tot playground for the early child-
hood facility.

Cb52 CBS Squared, Inc.
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5.PARK DESIGN

Features

The Family Aquatic Center was constructed in 1992. The facility has seen recent mechanical improvements but the general
function of the facility has remained the same for the past 30 years. The facility included a main zero depth access pool, 8 —
lane competition pool, diving well with two diving boards and a 210’-foot water slide

The focus of the design is to address the deficiencies of the existing bathhouse facility. The building does not meet current
Americans with Disabilities Act (ADA) standards, efficient cash management and lifeguard spaces. Once admitted to the facili-

ty, users will have separate changing areas with a group area and private family changing areas. Exterior and interior lockers
would be provided.

The adjacent building will house the admittance area, manager office, concession, lifeguard break area, First Aid area, group

area and an adjacent splashpad. The existing concession areas would be purposed as a rental shelter for pool users.

Additional Family Aquatic Center improvements would include a double flume slide and water feature at the main pool,
splash pad near the bathhouse and new playground equipment.

Sheehan Park Master Plan.  swn praivie wi cbs' _ CBS Squared, Inc.



5.PARK DESIGN

Features: Family aquatic Center

The existing bathhouse lacks adequate restroom and
changing areas. The combined wet and administrative
spaces with an open ceiling creates a climate control
problem. The Sheehan Park Master Plan proposes a
total replacement of the bathhouse involving build-
ing a separate changing building with showers, family
changing and lockers essentially separately housing
the wet functions of a bathhouse. The second build- a ;
ing would house the ticketing, concession, lifeguard - VR
area, training /group room spaces. Having the two
buildings creates an opportunity to use the adminis-
trative space for non pool activities and improve mon-
ey management by incorporating the concession and

ticketing areas into one building plus facility oversite.

Sheehan Park Master Plan  swn prairie wi s __Chsimet. o
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5.PARK DESIGN

Features

The NW Sheehan Park improvement area is the community portion area of the park. This area is scalable from
small groups to community events. The diversity of facilities allows for multiple activities occurring at one time.
The central parking area serves the large community pavilion adjacent to the street. Smaller group pavilions for
groups up to 200 people are adjacent of the community pavilion. The athletic fields also serve as event spaces if
planned correctly. Northwest Sheehan park is directly connected to the trail system, across the street from the
library and to the future Community Center. This community space needs to be scheduled carefully to maximize
the utilization. An understanding with special interest groups such as soccer and softball needs to partner with the
City of Sun Prairie to successfully balance the community use with the sport use.

Sheehawn Parke Master Plan.  sun prairie wi cbs’

CBS Squared, Inc.
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5.PARK DESIGN

Features

Winter is the time of year that the Parks and Recreation department needs to engage the residents of Sun Prairie. The ex-
isting sledding hill in Sheehan Park is popular and has the potential for improvements to increase the length of seasonal use
of the facility. The master plan looked to improve the existing sledding hill with a new warming house that can be a summer
shelter as well and the parking lot can be enlarged to afford close parking for more users. The key to the success of the sled-
ding hill is to add the ability to make artificial snow. This would involve adding snow making equipment and to regrade the
hill to create chutes to allow for tubing. In addition, a rope tow would be added to allow for more use than is possible giving
more runs time that is possible when walking up the hill.
This would improve the tubing conditions and greatly im-
prove user safety. If the city wants to create a revenue op-
portunity this would be a prime situation to offer a low cost
recreation during the time of year that outside activities are
typically not as available.

Sheehawn Parke Master Plan.  sun prairie wi

cbs’
[

CBS Squared, Inc.
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5.PARK DESIGN

Features

To continue to support the youth sport areas of the park, the city worked with the Sun Prairie Youth Baseball and Softball
(SPYBAS) organization to identify the potential expanding of their facilities in Sheehan Park. This privately run organization has
built the existing 4-plex facility within the Southeast portion of the park. The master plan proposes the existing maintenance
facility that, with acquisition of adjacent property, would be relocated allowing for the park activities to be separate from
maintenance operation. The plan also identified an additional little league field and an expanded skate board park in the area
of the existing maintenance facility. The master plan proposed an additional field located south of the existing field 4-plex for
a full size baseball field. To accommodate the additional facilities, the parking lot will be expanded to provide parking for 350
vehicles, expanding the existing 210 vehicle parking lot.

Sheehan Park Master Plan  swn prairie wi _ighe (B8 st



5.PARK DESIGN

Features

Linnerud Drive is the primary arterial street connecting the community to the Sheehan park. The drive provides access to two
distinct areas of the park: the large community facilities including the Library and the Family Aquatic Center (FAC) on the north
side of the drive, and the larger more diverse facilities to the south of Linnerud Drive. The city owned property north of Linne-
rud Drive is technically not Sheehan park but function as part of the park to visitors. This drive is an impediment to the com-
bined functions of the park creating a safety concern when family's use the FAC and library and the open space provide within
the park.

The master plan works to create a more multipurpose use of the corridor by narrowing the street, removing on-street parking,

providing on-street bike lanes and off-street walking trails. Additionally, there are three distinct crossings connecting each side
of Linnerud Drive utilizing traffic calming table top crosswalks that, with additional signing, alert drivers of potential conflict

with pedestrians.

) ) BlRe | T Rk | - "
J Pt \' Blvdl iz \| westbound Drive Lane J Enstbound Drive Lane J Lane \’ J Blvd Eisting Tyall J
k. 10' Y 5 25 ~ 4_! 2 12" k3 12y e ] 4, G 25" % 5 10! Y
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—

73' Right of Way

LINNERUD DRIVE

PROPOSED ROAD SECTION

Cb52 CBS Squared, Inc.
M
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5.PARK DESIGN

Features

The Sheehan Park trails are a combination of
paved and mowed trails in additional to the sepa-
rate mountain bike trails on the south portion of
the park. The master plan works with the existing
trains but expands then to provide barrier free
access throughout the park with and expanded
paved trails. In addition, the plan includes addi-
tional mowed trails. The trail system provides
new access points from the neighborhoods and is
incorporated with the reconstruction of Linnerud
Drive allowing east west pathway access on the
south side of the road..

The southern most areas of the park provides
paved and mowed trails through a natural area
that is to be developed with native planting

Mountain Biking
in Sheehan Park

Sheehan Park Master Plan  sun prairde wi cbs _CBSEmst.le
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5. PARK DESIGN

The Impact of the Master Plan on
Existing Facilities and Programs

Redeveloping an existing park can create more
contentious issues than developing a new park.
Many of the elements of a park are well estab-
lished and user groups or City recreation pro-
grams have invested in the facilities to meet
their needs.

Sheehan Park is well rooted in the community
and the neighborhood. It not only has similar
facilities found in other parks throughout the
community, but there are also facilities found
only in this park. During the public input pro-
cess, discussions were held with groups inter-
ested in each of these activities. Formulation
of this Plan recognized the unique recreation
opportunities in Sheehan Park and assessed if
or how these programs will play into the enjoy-
ment of the Park during the next 30 years.

An aspect to consider when having special in-
terest recreation facilities included in a com-
munity park is the ability of a group to fund
improvements and the community’s need for
the recreation. Recreation activities change
over time. This Plan tries to reflect the chang-
ing direction of recreation in the park and to
develop a consistent mechanism for funding
improvements.

Sheehawn Parke Master Plan.  sun prairie wi
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06

CAPITAL

IMPROVEMENT

Once the design is developed, reviewed and ap-
proved by the design team, an opinion of proba-
ble cost is developed. This tool is critical to the
next step in the Master Plan process. Nearly all
projects are funded through multiple sources.

To start with, there is always a need for local dol-
lars to support a project. From there, the fund-
ing gets to be a combination of state, federal and
private funds. A project of this magnitude can
only be successful if the private organizational
and philanthropic funds are sought. This will be
the key to the success of Sheehan Park.

The following represents the breakdown of each
component of the Sheehan Park Master Plan.
The costs identified are buffered with a 30% con-
tingency to allow for the redesign of the individ-
ual elements or the delay in completing the pro-
ject and will be more affected by inflation.

SCHEDU




6. CAPITAL IMPROVEMENT SCHEDULE

Each cost item has been associated with a potential fund- pDTg‘T’\T(""L FUNDING
ing source. The actually support to improve Sheehan _ ERANTE
Park will be determined by the funding opportunities, es- DONATION
pecially from private and philanthropic sources. BLEMDED
PARK IMPROVEMENTS
_|Phase/Funding Description | Unit Quanity Unit Price | Estimated Cost
P1 POOL IMPROVEMENTS ‘
MOBILIZATION (4%) LS 1 $192,000.00| $192,000.00
POOL BATHHOUSE SF| 8394 $285.00] $2,392,290.00
POOL SITE IMPROVEMENTS LS 1 $300,000.00| $300,000.00
DOUBLE FLUME SLIDE AND WATER FEATURE LS 1 $400,000.00 $400,000.00
NEW PLAYGROUND LS 1 $250,000.00 | $250,000.00
CONCESSION BUILDING CONVERSION LS 1 $100,000.00 | $100,000.00
SPLASH PAD LS 1 $400,000.00 | $400,000.00
$4,034,290.00
CONTINGENCY 30% LS 1 $1,210,287.00 $1,210,287.00
ENGINEERING DESIGN SERVICES 8% LS 1 $322,743.20| $322,743.20
$5,567,320.20
P3 COMMUNITY RECREATION CENTER IMPROVEMENTS
MOBILIZATION (4%) LS 1 $778,000.00 | $778,000.00
COMMUNITY CENTER -Phase 1 SF[ 43,225 $285.00/ $12,319,125.00
COMMUNITY CENTER PARKING Phase 1 EA 75 $2,100.00 $157,500.00
COMMUNITY CENTER PLAZA- Phase 1 LS 1 $342,500.00| $342,500.00
COMMUNITY CENTER- Phase 2 SF[ 21070 $285.00/ $6,004,950.00
COMMUNITY PARKING- Phase 2 EA 40 $2,100.00/ $84,000.00
COMMUNITY CENTER PLAZA -Phase 2 LS 1 $266,000.00 $266,000.00
COMMUNITY GARDENS LS 1 $250,000.00 | $250,000.00
] $20,202,075.00
CONTINGENCY 30% LS 1 $6,060,622.50| $6,060,622.50
ENGINEERING DESIGN SERVICES 8% LS 1 $1,616,166.00| $1,616,166.00
‘ $27,878,863.50

Sheehan Park Master PlLan.  sun prairie wi cbs’  CBS Squared, Inc.
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6. CAPITAL IMPROVEMENT SCHEDULE

POTENTIAL FUNDING
CITY
GRANTS
DOMNATION
BLENDED
PARK IMPROVEMENTS
‘ PhaselFunding Description !.J_nit. Quanity' Unit Price | Estimated Cost
P21 GENERAL PARK AND LINNERUD DRIVE AREA
MOBILIZATION (4:4) LS 1 $25,430.00 $25,480.00
DEMOLITION LS 1 $50,000.00| $50,000.00
CLEARING AND GRUBBING AC 5 $10,000.00 $50,000.00
EARTHWORK Ls 1 $200,000.00| $200,000.00
STORMWATER FACILITY LS 1 $250,000.00 $250,000.00
LINNERUD ROAD IMPROVEMENTS LS 1 $750,000.00| $750,000.00
PAVED TRAIL SOUTH LINWNERUD ROAD sF| 34300 $2.50 $37.000.00
| $1.412.480.00
CONTINGENCY 302 LS 1 $423,744.00 $423,744.00
ENGINEERING DESIGN SERVICES 874 LS 1 $112,9958.40 $112.338.40
| $1,949.222.40
P2.2 NORTHWEST PARK IMPROVEMENTS
BASKETEBALL COURT EA 1 $25,000.00| $25,000.00
LARGE PAVILOMN EA 1 $400,000.00 $400,000.00
LARGE PAVILION PLAZA sF| 17500 $3.50 $166,250.00
LARGE PAYILION QUTDOOR KITCHEN EA 1 $40,000.00 $40,000.00
MEDIUM PAVILIONS EA 2 $100,000.00 $200,000.00
MEDIUM PAVILION PLAZAS sF[ 12700 $7.50 $35,250.00
PLAYGROUND LS 1 $400,000.00 $400,000.00
PAYVILION RESTROOM SF 750 $285.00 $213,750.00
LARGE PARKING LOT EA 160 $1,800.00| $288,000.00
FITNESS EQUIPMENT LS 1 $500,000.00 $500,000.00
FITNESS PLAZA sF| 8000 $6.00 $45,000.00
MULTIPURPOSE FIELD (NATURAL TURF) LS 1 $750,000.00 $750,000.00
MULTIPURPOSE FIELD PLAZA sF[ 14000 $6.00 $84.000.00
$3.210,250.00
CONTINGENCY 302 s 1 $363,075.00 $363,075.00
ENGINEERING DESIGN SERVICES 824 LS 1 $256,520.00 $256.820,00
|  $4.430,145.00

Sheehan Park Master PlLan.  sun prairie wi cbs’  CBS Squared, Inc.
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6. CAPITAL IMPROVEMENT SCHEDULE

POTENTIAL FUNDING
CITY
GRANTS
DOMNATION
BLENDED
PARK IMPROVEMENTS
|Phaselfunding _______ Description Unit Quanity __ Unit Price _Estimated Cost.
P2.3 YINTER RECREATION AREA
TUBING HILL wITH SNOW MAKINGILIGHTINGT O s 1 $250,000.00 $250,000.00
SKATING RINK 3 1 $25,000.00] $25,000.00
TRAIL BENCHES EA 10 $1,200.00/ $12,000.00
WARMING HOUSE/RESTROOM EA 1 $200,000.00 $200,000.00
WINTER AREA PARKING EA 24 $2,400.00 $57.600,00
$544,600.00
CONTINGEMNCY 304 Ls 1 $163,350.00| $163,380.00
ENGINEERING DESIGH SERVICES 8% LS 1 $43,566.00 $43 568,00
$751.548.00
P2.4 SOUTH PARK IMPROVEMENTS
ACQUISITION OF ADJACENT PROPERTY LS 1 $1,500,000.00| $1,500,000.00
PAYED TRAIL SYSTEM LF| 15800 $30.00 $474,000.00
TRAIL BENCHES EA 10 $1,200.00| $12,000.00
SKATE PARK Ls 1 $200,000.00| $200,000.00
PUMP TRACK LS 1 $200,000.00 $200,000.00
SKATE PARKIPUMP TRACK PLAZA Ls 1 $25,000.00| $25,000.00
225" LITTLE LEAGUE FIELD 3 1 $250,000.00 $250,000.00
ENLARGED SOUTHPARKING LOT EA 335 $1,800.00/ $711,000.00
BABE RUTHFIELD LS 1 $350,000.00 $350,000.00
TRAILHEAD BUILDING WITHRESTROOM EA 1 $150,000.00/ $150,000.00
SOUTH TRAIL BOARD WALKS sF[ 2730 $25.00 $69,750.00
SOUTH TRAIL POND OVERLOOKS EA 3 $35,000.00| $105,000.00
SOUTH TRAIL SHELTER LS 1 $40,000.00| $40,000.00
"THE PRESERVE"- NATIVE PLANT RESTORATION AC 13.4 $2,500.00 $33,500.00
FOREST IMPROVEMENTS acl 243 $6,200.00| $150.722.00
$4,270,972.00
COMNTINGEMCY 30 Ls 1 $1,281,291.60| $1,281,291.60
ENGINEERING DESIGN SERVICES 83 3 1 $341677.76| $341677 76
$5.893.941.36

Sheehawn Parke Master Plan
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6. CAPITAL IMPROVEMENT SCHEDULE

Priority Items (2-5 years out}

FAC Bathhouse

Native Plant Restoration & Forest Improvements
South Sport Area — SPYBAS Expansion

South Sport Area — Parking Lot Expansion

coming ltems (5-10 years out

e  Winter Recreation Area
e Northwest Park Improvements
e Linnerud Drive Improvements

Horizon ltems (11 — 20 years out

e Community Recreation Center phase |
e Community gardens relocation
e Nature Preserve — paved trail system,

Future ltems (21+ years out)

e  Community recreation Center phase 2
e South Sport Area Property Acguisition
e - South Sport Area Skate Park/Pump Track

CbSZ CBS Squared, Inc.
lan ! O

Engincers = Architects ® Surveyors
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6. CAPITAL IMPROVEMENT SCHEDULE

Family Aquatic Center Opinion of Probable Cost

MOBILIZATION (4%} : : : : $192,000.00
POOL BATHHOUSE: : : :

POOL SITE IMPROVEMENTS : : : : $300,000.00
DOUBLE FLUME SLIDE AND WATER FEATURE { ; $400,000.00
NEW: PLAYGROUND : : ; : $250,000.00
CONCESSION BUILDING CONVERSION : : : $100,000.00
SPLA:SH PARY S5 ........... ........... ........... ....... $4_00,000.00

: CONTINGENCY 30% : : $1,210,287.00
ENGINEERING DESIGN SERVICES 8% ; : $322,743.20

$5,567,320.20

Source, Sun Prairie Facebook Page

Sheehan Park Master Plan.  swn praivie wi cbs' _ CBS Squared, Inc.
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6. CAPITAL IMPROVEMENT SCHEDULE

South Sport Area Opinion of Probable Cost

ACQUISITION OF ADJACENT PROPERTY : ‘1 $1,500,000.00
PAVED TRAILSYSTEM - _ ; 15800 $30.00
TRAIL BENCHES : : : : $1,200.00
SKATE PARK : : : :

PUMP TRACK - : : : $200 000.00
SKATE PARK/PUMP TRACK PLAZA : : 5 $25,000.00
225" LITTLE LEAGUE FIELD : : : 1 $250,000.00
ENLARGED SOUTH PARKING LOT : - EA $1,800.00
BABERUTH.FIELD . .. ... .. ot LS 1. ..$350,000.00
TRAILHEAD BUILDING WITH RESTROOM - EA ‘1 $150,000.00
SOUTH TRAIL: BOARD WALKS . . SF ] $25.00
SOUTH TRAIL POND OVERLOOKS : - EA : $35,000.00
SOUTH TRAIL'SHELTER : : : $40,000.00
“THE-PRESERVE"-NATIVE PLANT : : : :
RESTORATION . : 2 AE 134 $2,500.00
FOREST IMPROVEMENTS : - AC 24.31 $6,200.00

: CONTINGENCY 30% CUULSTUT U $1,281,291:60 $1
ENGINEERING DESIGN SERVICES' 8% CLS 1 $341,677.76

Sheehan Park Master Plan.  swn praivie wi /vasz




6. CAPITAL IMPROVEMENT SCHEDULE

Linnerud Drive Opinion of Probable Cost

- MOBILIZATION (4%) : E : : $25,480.00
: DEMOLITION : E 5 5 : $50,000.00
- CLEARING AND GRUBBING : : : $10,000.00
- EARTHWORK ; : : : : $200,000.00
. STORMWATER FACILITY ; : ; ; $250,000.00
" LINNERUD DRIVE IMPROVEMENTS : :

- PAVED TRAIL SOUTH LINNERUD DRIVE 5 : : . 18250

: CONTINGENCY 30% 1 $423.74400 A
ENGINEERING DESIGN SERVICES 8% 1S~ -1 $112,998.40 -+ $112,998.40

- $1,949,222.40

Sheehawn Parke Master Plan.  sun prairie wi
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6. CAPITAL IMPROVEMENT SCHEDULE

Northwest Sheehan Park Opinion of Probable Cost

BASKETBALL COURT :
LARGE PAVILON

LARGE PAVILION PLAZA

LARGE PAVILION OUTDOOR KITCHEN
MEDIUM PAVILIONS :

MEDIUM PAVILION PLAZAS
PLAYGROUND A

PAVILION RESTROOM

LARGE PARKING LOT

FITNESS EQUIPMENT !

FITNESS PLAZA ;

MULTI PURPOSE FIELD (NATURAL TURF)
MULTI PURPOSE FIELD PLAZA

§ CONTINGENCY 30%
ENGINEERINC DESIGN SERVICES 8%

$400,000.00
~ $9.50
$40,000.00
$100,000.00

$400,000.00
$285.00
$1,,800.00
$500,ooo.oo
- $6.00
$750 000.00

$963,075.00
$256,820.00

$4oo,ooo,oo
$166,250.00
$40,000.00
$200,000.00
$95,250.00
$400,000:00
$213,750.00
$288,000.00
$500,000.00
$48,000.00
$750,000:00
$84,000.00

$3.210,250.00

$963,075.00

| $256,820.00
'$4,430,145.00

NW Sheehan Park

Sheehawn Parke Master Plan

Sun Pratrie Wi
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6. CAPITAL IMPROVEMENT SCHEDULE

Winter Recreation Area Opinion of Probable Cost

§ TUBING HILL WITH SNOW MAKING/LIGHTING/TOW :
..EISKAnNGRINK ...... S re e e Lo

. TRAIL BENCHES : : : '

- WARMING HOUSE/RESTROOM

- WINTER AREA PARKING

: CONTINGENCY 30%
ENGINEERING DESIGN SERVICES 8%

$250,000.00
1. $25,000.00
$1,200.00
$200,000.00
$2,400.00

$163,380.00
$43,568.00

Sledding hill

$43,548.00
$751,548.00

Sheehawn Parke Master Plan.  sun prairie wi
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SUPPORTING
DOCUMENTS

Supporting documents represents information that
formed some of the decision arrived at in the body
of this report. Many more discussions occurred
but the following represents some of the pivotal
meetings and guidance received from the commu-
nity not represented in the report and is intended
to support the design decisions of the Master Plan
for Sheehan Park.



7. SUPPORTING DOCUMENTS

Relevant Census data

Households
13,242 2.5
Number of households Persons per household

the Madison, Wl Metro Area: 268,213

Wisconsin: 2,343,129 Metro Area: 2.4

a little higher than the figure in Wisconsin: 2.4

Age
3 6 Population by age range

3 17%
Median age T
about the same as the figure in the
Madison, WI Metro Area: 36
about 90 percent of the figure in
Wisconsin: 39.3 09 1019 2029 3039 4049 50-59
Sex Race & Ethnicity

B Male 77%

| Female
Female
52%
9
. %

03" 0%
White Black Native Islander Other
Sho Embed * Hispanic includes respondents of any race. Other categories are non-Hispanic.

Poverty

[) Children (Under 18)
8.8%
Persons below poverty line ~
about 80 percent of the rate in the Madison, Wi Poverty
Metro Area: 11.2% 13%T
about three-quarters of the rate in Wisconsin:
11.9%

alittle higher than the figure in the Madison, WI

Population by household type

Married couples

64%

Seniors (65 and over)
. W Poverty
B Non-poverty
Poverty

5%

Sheehawn Parke Master Plan

Sun Pratrie Wi

CBS Squared, Inc.
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7. SUPPORTING DOCUMENTS

Relevant Census data

Income
Household income
$33,542 $70,295
Per capita income Median household income
about 90 percent of the amountin about the same as the amount in the
the Madison, WI Metro Area: Madison, WI Metro Area: $69,372
$37,679 -~

about 20 percent higher than the

a little higher than the amount in amount in Wisconsin: $59.209 Under $50K $50K - $100K $100K - $200K Over $200K
Wisconsin: $32,018

Educational attainment

96. 1% 44% Population by minimum level of education

High school grad or higher ~ Bachelor's degree or higher

32% 30%
about the same as the rate in the alittle less than the ratein the 1436t
Madison, WI Metro Area: 95.2% Madison, Wl Metro Area: 45.5%
456t
alittle higher thanthe rate in about 1.5 times the rate in Wisconsin: — -

Wisconsin: 91.9% 29.5% Nodegree Highschool  Some college Bachelor's Post-grad

* Universe: Population 25 years and over Show

Transportation to work

20 4 Means of transportation to work
«“T minutes

N 83%
Mean travel time to work
alittle less than the figure in the Madison, Wi
Metro Area: 21.7
about 90 percent of the figure in Wisconsin: 22 L 1%° 1% 1% 1%° 5%7
Drove alone Carpooled Public transit Bicycle ‘Walked Other Worked at home

* Universe: Workers 16 years and over Showdata

Sun Prairie School District

8,500 students K-12

Source: US Census

Source:
NCES>ED>GOV
website

Sheehawn Parke Master Plan.  sun prairie wi

CBS Squared, Inc.
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7. SUPPORTING DOCUMENTS

Advisory Committee—Meeting 1

Review timeline/project approach

C/ ty Of S un Pra irie CbSZ Level of engagement: 4-5 meetings, 4 to 5 weeks apart

Sheehan Park Master Plan w Identifying responsibilities.
) : for's
,VS”n Pfal’lfl Advisory Committee Meeting #I| Sounding board for ideas
escribed the role of
June 26,2019 e R
Summary notes from m
Attendees:
) } i o Set and Review goals
Michael White Sun Prairie swimming team
Power Point —review of Sheehan Park and Aquatic Center
Aaron Perry Youth baseball and Softball
= ; Discussion points from Commitiee representatives
is Clinton Bike Advocate
Maureen Crombie 3¢ Alderman
Kate Piela Sun Prairie Park Commission
Chad Shelton Recreation Supervisor
Scott YanQmmeran, Parks and Foresiry supervisor
Eric Nee Sun Prairie School District AD .
53 teams
Donna Bemis Skateboord representative
700-800 players
Barbara Bailey Sun Prairie Park Commission Chair
John Sheehan Resident/ Financial supporier
Kristin Grissom P&R Director
destination facility
Jim Hanson CBS Sguared - Engineer ‘ £ :
Phil Johnson CBS Sguared - Project Manager
Agenda Adding parking for the Little League field, Skate Park and Mountain Biking
Introduction
City Staff
CBS Squared Team

Contact information

Defining the role of the Committee

Sheehan Park Master Plan.  swn praivie wi cbs' _ CBS Squared, Inc.
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7. SUPPORTING DOCUMENTS

Advisory Committee—Meeting 1

1 School, Little

mily recreation

ms for the disabl

More area and prog

eation center

r field — Game only

s huge and gr

ching and sports in Sun Prai

ation or scholarships

da for the park

Next meeting: a re

avoid conflicts anc

Sheehawn Parke Master Plan

Sun Pratrie Wi

CBS Squared, Inc.
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7. SUPPORTING DOCUMENTS

Recreation Center—Staff Planning Summary

Rec Center Brainstorming Session

9/17/2019 Call with Kristin, e and Phil

Key Amenities/Features (MUST HAVES)
o Multi-use rooms — group fitness/wellness classes, staff trainings, etc.
* Room capacity: Pre School -15, Youth- 30,- Teen- 20, Multi-use -50
o Classrooms —including dedicated preschool space; room for indoor summer camps
o Gymnasium with ability to separate into halves or quadrants — lines painted for volleyball, basketball, pickleball and futsal
. Locker rooms
o Welcome area with lounge/coffee/place to gather and socialize
® Large Lobby, Include Museum Exhibits , lounge(?)
o Conference Room
®* Capacity 12 with center table
o Community room that can be rented out
®* Capacity -80
o Concession Stand/access to purchase concessions from both indoors and outdoors
o Fitness room/dance studio (with TRX band hookups from ceiling and walls)
® Capacity — 12 with storage and overhead supports
o Museum satellite location (display area for exhibits)
* Place through hallways, lobby areas
o Community resource area (to house Neighborhood Navigators — community welcome area, computer access for residents, desk space for 3 staff)
o Offices (Director, Admin Assistant, Rec Program Manager, Rec Coordinator, Special Events Coordinator, Parks Supervisor, shared office for 2 rec programmers)
=  Consider open concept with shared tables and breakout rooms for private work.
o Washery/Dryer

Wish List Items (WE REALLY WANT, BUT DON'T NEED PER SE)
o Indoor Play structure

o Climbing wall
o Indoor Track Programming to be done in this facility: (Staff requests)
o Game room with pin, ng, pool table, etc % < 3
W'( Ping pong. p oy e  Fitness classes (cardio, strength, yoga & dance fitness)
o Indoor soccer field )
o PR PRy e Childcare & babysitting services
Hleag
e Enrichment classes — music, art & dance
Other considerations e Summer camp rain location
2 story (Admin area upper, program spaces lower) e Preschool socialization programs
Window viewing into fitness and youth areas o Staff meetings

Outdoor area for group activities e Event prep

Pavilions (?) ) .
: : e Warming shelter for winter use at Sheehan Park
Outdoor access to equipment storage and public space

e Possible concessions stand for Baseball games
e Indoor sports — pickleball, basketball, volleyball, soccer, archery, futsol
e Cooking classes

e CPR/First Aid/AED certification classes

Sheehawn Parke Master Plan.  sun prairie wi

cbs’

CBS Squared, Inc.
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7. SUPPORTING DOCUMENTS

Interview with Urban Ecologist

Sun Prairie Sheehan Park
The south side a conservation area.
Doctor David Drack Urban Ecologist Osprey platform
Specialist in habitat improvement to introduce/ re introduce species Signage
Looking to aid in the introduction of marginalized species. No dog areas.

Conservationist more than a preservationist. Likes to see the land used. Inventory what habitat you have in the park. (Bio blitz)
Small blocks of habitat have limited value to habitat introduction. Bird, mammals pollinators etc.
Trails should be on perimeter of wildlife areas. Look to engage the schools

Doesn’t have a lot of bird habituated in areas disturbed by trails.
Predatory animals would use trails that would disturb bird nesting.
Most of the animal movement is at night.

Dog walking in the park?

Is forested areas important to the park?

No money exisit for management of forest or prairie area.
What is a defined objective of the park?

e Each area|within the park?
e |s the intent to introduce new wildlife?
e Community does not want to see a decrease of the existing
species (Scott)
What kind of animals do we want in the park?

Long term may be to utilize the southern undeveloped land for wildlife
habitat improvement.

Make up a committee of neighborhood to work with the City to
improve and manage the land.
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Summary of October 8 ,2019 - Sheehan Park Community workshop
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7. SUPPORTING DOCUMENTS

Community Workshop Sun Prairie Star article
SUN PRAIRE STAR September 25" 2019

Connectivity, more options for bikers, a new shelter and bathhouse were among the key ideas
floated during a Sheehan Park Listening Session on Wednesday, Sept. 25 at Westside
Elementary School, 1320 Buena Vista Drive.

During a 90-minute session, roughly 25 people — including District 3 Alder Maureen Crombie
and Sun Prairie Bicycle Subcommittee Chair Chris Clinton — participated in the planning
session.

The idea was to have each table of four to five people list opportunities for the park as well as
how those opportunities could be achieved.

A presentation at the beginning of the session by Sun Prairie Parks, Recreation and Forestry
Director Kristin Grissom and consultant Phil Johnson from cbs squared explained the city will be
replacing the aging bathhouse at the Family Aquatic Center, located across Linnerud Drive from
Sheehan Park-East.

“If anyone’s been there, you know it’s an aging facility and something needs to be done with it,”
Grissom told the group. The bath house has not been reconstructed since the center opened in
1992.

Other improvements shown on the aquatic center plan include a free-to-the-public splash pad and
new buildings for staff, concessions and facility storage. A “wet area” outside the shelter, but
inside the center, will allow swimmers to rinse before and after swimming.

Johnson explained his firm has already completed a “building massing” drawing that shows the
aquatic center buildings that will replace the bath house.

“We haven’t taken this building program conversation to the public though, because I think what
we ended up doing now is that we’re starting to develop a building. Then as that progresses
through the political process and the budgeting process, you’ll get a kick at it again and then
you’ll rethink some of these things,” Johnson said. “But we want to be able to develop a shape, a
form and a size so we can estimate the cost.”

A new recreation center will also be constructed in Shechan Park, although the location has not
been determined. One idea for the new facility — voiced during the meeting — is to construct it
overlooking a detention pond with an observation deck, trailhead and large parking facility, with
connectivity to the remainder of Sheehan Park to the north.

The new center design shows a ground level with a corner entry, gymnasium, concessions,
locker facilities and office space, while a smaller second story would include a community room,
kitchen, storage and a studio workout area.

Top opportunities

While many bicycle advocates attended the meeting, two Sun Prairie students were the ones who
brought actual pictures of the ideas they wanted to see in the park: A bicycle playground and
“pump track™ that allows mountain bikers and competitive bicycle riders to test their skills on a
track format.

Another resident, Tom McKenna from Scenic Point, asked for a connection to the park from his
neighborhood. Otherwise, families have to bike or drive to the closest entrance to the park from
South Walker Way.

Others wanted wildlife to be emphasized in the park, especially with deer, cranes and other
wildlife already in the park. In fact, one idea was to keep the southern park for “silent sports” —
a reference to biking and hiking — with the northern part of the park used for sports like soccer,
baseball, softball, fitness and sledding. Another suggestion was to include prairie preservation in
the park.

Accessibility and way finding — with more signage and more accessible facilities — were also
listed as key opportunities.

While some want to see the aquatic center facilities updated, still others wanted more: An indoor
pool as part of the recreation center, for example, while others wanted larger facilities to enable
the Sun Prairie Piranhas swim team to host another conference swim meet during the outdoor
season. Inclusion of the splash pad was also suggested as part of the aquatic center.

Updates to the Sun Prairie Skateboard Park, located just east of the Sheehan Park Youth Baseball
Complex, were also suggested. Other park amenity upgrades listed included a new larger shelter
house, an indoor play park where kids could play when it’s cold outside and the addition of
another soccer field in the park.

Objectives

Grabbing common themes from the opportunities listed by Grissom on large sheets of paper,
Johnson listed these primary objectives for Sheehan Park moving forward:

« Improve parking and accessibility, including way finding;
* Upgrade the natural engagement and use of the park;
+ Expand aquatic facilities;

« Increase trail connectivity to the remainder of the park, including the park’s internal trail
system, and expanding the parts of the park not widely used to public access; and

» Emphasize biking and silent sports on the south side of the park.

Johnson told the group he would develop a preliminary plan and present it to the Parks,
Recreation and Forestry Commission in November, then refine that plan before seeking more
public input. After the second round of public input, Johnson said he would create a computer
aided design drawing and take that through the commission and city council committees for
further input next year.

Both Grissom and Johnson emphasized no timeline for the expansion of the park, construction of
the new community center building or the updates for the aquatic center. Grissom said the
current 2020 budget debate does not include any potential Sheehan Park improvements.
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Recreation Center and Pool—Opinion of probable cost

January 2020

Opinion of Probable Cost

Community Center

Phase 1

43,225 SF
$285 per SF
$12,319,125 2020 Cost
$3,695,738 Contingency {30%)

$16,014,863

$500,000 Site work
$16,514,863

$250,000 Relocation of Community Garden plus shelters
$16,764,863

$24,921,298

Dathhouse

4312 SF Changing areas
$285 per SF
$1,228,920 2020 Cost
$368,676 Contingency(30%)
$1,597,596
$150,000 Site work
$100,000 Concession conversion
$1,847,596

$4,109,977

Phase 2

21,070 SF
$285 per SF
$6,004,950 2020 Cost
$1,801,485 Contingency(30%)
$7,806,435

$350,000 Site work
$8,156,435

4082 SF Admin+
$285 per SF
$1,163,370 2020 Cost
$349,011 Contingency(30%)
$1,512,381
$150,000 Site work
$500,000 Splash pad
$100,000 Concession conversion
$2,262,381
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